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BRAZIL INTEGRATED 

SOLID WASTE MANAGEMENT PROGRAM

Contract Volume: 3.0 million tCO2e

CDM StatusImplementation Status 

Next Steps/Timetable

É PoA Registration Status :

- Program registered on October 5, 2012. 

- São GonçaloCPA inclusion March 31, 2016

É PoAVerification Status :

- 1st issuance (2012-2013): 121,463 CERsOctober 2014.

- 2nd issuance (2014): 170,089 CERsFebruary 2016

- 3nd verification (2014): ~410,089 tCO2e, ongoing.

É Isolated Projects Registration Status:

1. Itaoca. Registered on August 11, 2011

2. Candeias. Registered on September 29, 2011

É CandeiasVerification Status:

- 1st Issuance (2012-13): 102,539 CERsSeptember 2014. 

- 2nd issuance (2014): 138170 CERsJuly 2015

- 3rd verification (2015): ~148,000 tCO2e, ongoing

É First CPA:

CTR Santa Rosa (up to 4 MtCO2e between 2012-2018)

É Additional CPAs: 

São Gonçalo(up to 0.94 MtCO2e between 2016-2018)

- Sub-ERPA signed with Caixa in December 2011

- CPA inclusion March 2016

- LFG system commissioned May 2016

Ipojuca (about 0.70 MtCO2e between 2015-2018)

- Project accepted by CPFfor inclusion August 2015

- Landfill in operation since December 2013

- Expected validation start by end of 2016

Additional CPAs currently under evaluation by Caixa

É Isolated Projects selling post-2012 CERs to Caixa:

1. Itaoca(No implementation expected)

2. Candeias(up to 1.1 MtCO2e between 2012-2018)

É First multi-CPA verification second half of 2016

É Negotiation of new ERPAs

É Validation of IpojucaCPA (to be completed by Caixaand PE)
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Contract Volume: 2.25 - 4.5 million tCO2e from 2013-2020

CDM StatusImplementation Status 

Next Steps/Timetable

É Validation  Status:

Á PoA validation completed

Á First CPA validation completed

É Registration  Status:

Á Program registration date is 18 December 

2012

É Inclusion of additional CPAs

Á Procedure to include 3 additional CPAs to be 

completed by mid-2017.

É First CPA: Greater Rabat (Oum Azza) - LoI signed with 
FEC. Sub-ERPA signed in October 2014. LFG system 
commissioned in August 2015. ER Volume: ±0.175-0.3 
MtCO2ebetween 2015-2020 depending on the outcome 
of the additional investment to increase LGF volume., 
ER Volume in 2016: 0.0124 MtCO2e in 2015-2016 
(based on monitoring reports).

É Additional CPAs: Feasibility studies for 3 additional 
CPAs (Agadir, MoulayAbdelah, Al Hoceima) completed. 
Negotiation of sub-ERPAs by FEC has started. Sub-ERPAs 
signature expected by 12/2016 (conditional upon  
extension of ERPA inclusion period). ER Volume: total 
amount of 0.33 MtCO2ebetween 2017-2020 (±0.21 
(Agadir); ±0.087 (Mlay Abdelah); ±0.035 (Al Hoceima)).  

É ERPA signedin August 2013.

É First sub-ERPA (OumAzza) signed between FEC, private sector operator and municipality in October 2014.

É OumAzzaCPA is operational (commissioned: August 2015).

É Three additional sub-ERPAs signature(expected: December 2016).

Morocco Municipal Solid Waste Management Program



CARBON PARTNERSHIP FACILITY 6

WORLD BANK CARBON FINANCE UNIT

CARBON PARTNERSHIP FACILITY

2016 ANNUAL MEETING

VIETNAM RENEWABLE ENERGY PROGRAM



CARBON PARTNERSHIP FACILITY 7

Contract Volume: 3.0 million tCO2e from 2013-2020

CDM StatusImplementation Status 

Next Steps/Timetable

É Registration Status:

Á Registeredon June7, 2013.

Á Creditingperiodfrom December19, 2012

Á 4 CPAsincludedin Juneand November2014.

Á 4 Additional CPAs included in July and
September2015.

É CDMOperationsPlancompletedin May2014

É 1st verification of CPA1 and 2nd verification of 5
CPAsareat final stepό5h9Ωǎsite visit conductedin
April 2015): 80,415 CERsin total expectedto be
issuedin 2016.

É Thefirst CPASungVui (18 MW) hydropowerproject

wascommissionedon March28, 2013.

É 4 additionalCPAsalreadyincludedto the PoAwere

commissionedby 2014.

É 4 AdditionalCPAsincludedto the PoAwereexpected

to commissioningat the endof 2016.

É Total installed capacity to 160+ MW and potential

ERsof 370ktCO2e/yearwhenfully commissioned.

É Thecontract CERsamount of 9 CPAswill be around

2.0 million CERs.

É TheBankis now consideringto provideanadditional

IDA credit for the REDPto respond to a recent

increaseof applicationsfrom SHPprojectowners.
É PoAincludedin the portfolio on April 28, 2013

É ERPA signature on December 20, 2013.

Amendmentin December2015.

É Firstfive Sub-ERPAssignedin November2014

É 4 Additional sub-ERPAssigned in October and

November2015.

É 3rd verificationplannedMay/June2016.

Vietnam Renewable Energy Development Program (REDP)
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Contract Volume 0.50 million tCO2e from 2013-2020 

CME: Provincial Electricity Authority of Thailand (PEA)

CDM StatusImplementation Status 

Next Steps/Timetable

É Thailand Energy Efficiency Improvement  for  Street 

Lighting Program of Activities (PoA 8055) has been 

approved by UNFCCC (the effectiveness date of 

registration November 6, 2012).

É 5 CPAs from the pilot project (Phase 1.1) were 

included in 2012 and 2014 (total amount of ERs is 

18,405 CERs from 2015 to 2020). 

É CDM Operations completed in July 2014. 

É PEA Governor submitted a letter on October 20, 

2015, informing the Trustee that PEA will not be able 

to sign the ERPA by October 31, 2015 as well as to 

ŎƻƴǎƛŘŜǊ ǘƘŜ ŜȄǘŜƴǎƛƻƴ ƻŦ ǘƘŜ {t!Ωǎ ŜȄŎƭǳǎƛǾƛǘȅ 

period. 

É In response to the letter, the Trustee sent the PEA a 

letter on October 26, 2015, asking the PEA to 

reimburse the Trustee for all costs incurred in 

connection with the preparation of the program in 

the amount of USD 745,178. 

É The PEA is now considering a response to the 

¢ǊǳǎǘŜŜΩǎ ƭŜǘǘŜǊΦ

É Being dropped.

Thailand - Energy Efficiency (EE) Program
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CDM StatusImplementation Status 

Next Steps/Timetable

É PoA Registration Status:

ÁPoA is registered, effective May 8, 2014.

Á2 CPAs were included during PoA registration 

É Inclusion of additional CPAs

Á3 additional CPAs were included into the PoA.

ÁValidation of 5 additional CPAs is ongoing.

Á1 of these 5 CPAs with a total capacity of about 

2.5 MW is expected to be included into the 

registered PoA by June 2016. 

É CDM Operations Manual finalized in April 2016

ÉREA has been working with WB on preparation of Rural Electrification 

Expansion Program  (US$ 200 Mil.).

ÉREA staff had additional in-class training on CDM monitoring requirements.

ÉRepresentatives of 8 CPAs had in-class and on-site training on CDM monitoring 

requirements. 

ÉREA is working with WB on hiring local consultant to coordinate CDM 

monitoring and assist with search of new CPAs.

É5 CPAs have already been commissioned and 1 more CPA is expected to be 

commissioned by June 2016. 

É7 sub-ERPAs have been signed for 7 CPAs.

É Completion of ongoing validation of the 5 additional CPAs  by December 2016, (one of them by June 2016). 

É Implementation of the CDM Operations Manual by commissioned CPAs, including additional on-site training by August 2016.

É Hiring of local consultant for project coordination and CDM monitoring by August 2016.

É Start of verification of ERs generated by commissioned CPAs in 2015-2016 years in January 2017.

Tanzania Renewable Energy Program

Contract Volume 0.82 million tCO2e from 2016-2020 

CME: Rural Energy Agency (REA)
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Egypt Vehicle Scrapping and Recycling Program

CDM StatusImplementation Status 

Next Steps/Timetable

É Post Registration Change process completed in 

February 2016.

É First verification final draft Verification Report 

undergoing Technical Review at DOE. 

É Some over-generation in CPA 2 leading to a cap on 

9wǎ ŀƴŘ ŀ άƭƻǎǎέ ƻŦ ǎƻƳŜ фΣллл 9wǎΦ

É Issuance of 146,005 CERs (net) expected mid-

august.

É Second verification site visit planned for May 31-

June 1.

É Fulldata to calculate 2015 compliance rate of 

Traffic Law #121 has been received from Ministry 

of Interior for all 27 Governorates. 

É Second fuel efficiency survey update completed.

É No new CPAs are planned at this time.

É Change in monitored ERs due to revision of 

compliance rate data. Estimate rate at 2015 CPF 

Annual Meeting was 22% and 21%, recalculated to 

44% and 42% for years 2013 and 2014. Year 2015 

compliance rate was 38%.

É Request for issuance process expected start May 16, 2016. Issuance mid-August, 2016.

É Second verification site visit May 31-June 1, 2016.

É ERPA amendment negotiations  regarding extension  August 2016.
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